

Supply, Delivery, Installation and Configuration of DSSC SMART-Interoperability Teaching-Learning Commons and Management System	Felomino P. Alba	NO	Competitive Bidding	April 12, 2022	April 19, 2022	April 28, 2022	May 10, 2022	May 10, 2022	May 16, 2022	May 26, 2022	May 26, 2022	August 09, 2022	September 02, 2022	September 09, 2022				163	20,775,000.00	20,775,000.00	20,700,000.00	20,700,000.00	Susana M. Durano, Claire Anne Pulido & Ferrn O. Cudera, Jr.	April 25, 2022	April 25, 2022	April 25, 2022							
Supply, Delivery, Installation and Configuration of DSSC SMART-Interoperability Teaching-Learning Commons and Management System Internet-Connectivity ISP	Felomino P. Alba	NO	Competitive Bidding	April 12, 2022	April 19, 2022	April 28, 2022	May 10, 2022	May 10, 2022	May 16, 2022	May 28, 2022	May 28, 2022	August 09, 2022	August 26, 2022	September 02, 2022				163	2,880,000.00	2,880,000.00	2,304,000.00	2,304,000.00	Susana M. Durano, Claire Anne Pulido & Ferrn O. Cudera, Jr.	April 25, 2022	April 25, 2022	April 25, 2022							
Establishment of DSSC Virtual Library (Building)	Rosella Janson	NO	Competitive Bidding	May 24, 2022	May 25, 2022	June 02, 2022	June 30, 2022	June 30, 2022	July 05, 2022	July 12, 2022	July 13, 2022	October 03, 2022	October 24, 2022	October 27, 2022				101	10,000,000.00	10,000,000.00	7,949,352.40	7,949,352.40	Susana M. Durano, Claire Anne Pulido & Antonio Y. Uy, Jr.	May 30, 2022	June 09, 2022	June 09, 2022							
Construction of Perimeter Fence in Divan del Sur State College - Diggs Campus and Kapoc, Malabon Extension Campus	Jason B. Santos	NO	Competitive Bidding	May 24, 2022	May 25, 2022	June 02, 2022	June 14, 2022	June 14, 2022	June 16, 2022	July 27, 2022	July 27, 2022	October 04, 2022	October 18, 2022	October 19 & 21, 2022				164	4,686,504.95	4,686,504.95	4,417,803.76	4,417,803.76	Susana M. Durano, Claire Anne Pulido & Antonio Y. Uy, Jr.	May 30, 2022	June 09, 2022	June 09, 2022							
Establishment of 3-Phase Electrical Supply and Transformer for Bantog Processing Hub, Training Hall, and Deep Well Pump (2nd Posting)	James V. Yagladad	NO	Competitive Bidding	July 21, 2022	September 07, 2022	September 15, 2022	September 27, 2022	September 27, 2022	September 28, 2022	October 05, 2022	October 05, 2022	November 28, 2022	December 01, 2022	December 02, 2022	December 22, 2022			163	1,500,000.00	1,500,000.00	1,495,645.28	1,495,645.28	Susana M. Durano, Claire Anne Pulido & Jerry D. Maresca	September 09, 2022	September 22, 2022	September 22, 2022							
Design and Build of Livestock and Poultry Housing (Swine, Poultry and Goat)	Carmela Fe Elasia Flores	NO	Competitive Bidding	August 16, 2022	August 24, 2022	September 01, 2022	September 20, 2022	September 20, 2022	September 22, 2022	October 05, 2022	October 05, 2022	November 28, 2022	December 01, 2022	December 02, 2022				101	1,800,000.00	1,800,000.00	1,799,365.60	1,799,365.60	Susana M. Durano, Claire Anne Pulido & Antonio Y. Uy, Jr.	August 24, 2022	September 13, 2022	September 13, 2022							
Total Allocated Budget of Procurement Activities																		83884437.32															
Total Contract Price of Procurement Activities Conducted																				66499619.87													
Total Savings (Total Allocated Budget - Total Contract Price)																				17384417.45													

ON-GOING PROCUREMENT ACTIVITIES

Supply, Delivery, Installation and Configuration of Infrastructure and Smart Campus Development Operationalization of Face-to-Face Classes and Upgrading Procurements of Equipment (2nd Posting)	Felomino P. Alba	NO	Competitive Bidding	September 13, 2022	October 18, 2022	October 27, 2022	November 08, 2022	November 08, 2022	November 10, 2022	November 17, 2022	November 17, 2022							101	6,000,000.00	6,000,000.00			Susana M. Durano, Claire Anne Pulido & Ferrn O. Cudera, Jr.	October 20, 2022	November 04, 2022	November 04, 2022							
Student Insurance of Davao del Sur State College	Roy R. Melina	NO	Competitive Bidding	October 11, 2022	October 13, 2022	October 25, 2022	November 08, 2022	November 08, 2022	November 10, 2022	November 22, 2022	November 24, 2022							164	1,152,200.00	#####			Susana M. Durano, Claire Anne Pulido & Ferrn O. Cudera, Jr.	October 20, 2022	November 04, 2022	November 04, 2022							
Infrastructure and SMART Campus Development Operationalization of Face-to-Face Classes and Upgrading Procurement of Equipment (Existing General Education Building)	Felomino P. Alba	NO	Competitive Bidding	October 20, 2022	November 08, 2022	November 17, 2022	December 06, 2022	December 06, 2022	December 06, 2022	December 07, 2022	December 07, 2022							101	9,800,000.00	9,800,000.00			Susana M. Durano, Claire Anne Pulido & Antonio Y. Uy, Jr.	November 10, 2022	December 02, 2022	December 02, 2022							
Security Services from January 1 to December 31 2023	Charmie Mae P. Dels Cruz	YES	Competitive Bidding	November 10, 2022	November 25, 2022	December 06, 2022	December 20, 2022	December 20, 2022	December 20, 2022	December 21, 2022	January 05, 2023							164	2,800,000.00	#####			Susana M. Durano, Claire Anne Pulido & Ferrn O. Cudera, Jr.	December 02, 2022	December 14, 2022	December 14, 2022							
Total Allocated Budget of On-going Procurement Activities																		19752200															

Prepared by:

Rachel R. Yontino
Rachel R. Yontino
EAC Secretariat

Recommended for Approval by:

Eduardo F. Aquino
Eduardo F. Aquino, MS
BAC Chairperson

APPROVED:

Augie E. Fuentes
Augie E. Fuentes, Ph.D
Head of the Procuring Entity